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ABSTRACT
The paper describes the design and construction of the foundations for two new high-rise structures in New York City (NYC). The
sites are located in the heart of Times Square, bound by 42nd Street to the north, 41st Street to the south, and Broadway to the east.
Below grade, active subways and subway stations abut the sites, extending as much as 50 feet into the property. The work involved
the demolition of existing structures, excavation of debris and rock to depths exceeding 30 feet below grade, bracing adjacent subway
structures around the site, installing high capacity caissons immediately adjacent to the deeper subways, and adapting existing
foundations to accommodate the new building foundations. Of particular interest is the preservation of the adjacent historic New
Amsterdam Theatre that included vibration and settlement monitoring during construction. Due to the unique site constraints, close
collaboration of the Engineers with the Owner, Foundation Contractors, and New York City Transit (NYCT) was required. Innovative
solutions for the foundation design were applied to accommodate several construction stages and allowed the projects to be completed
without adversely affecting the subways, pedestrian traffic or the historic theatre. The projects received several awards, including the
2001 New York Association of Consulting Engineers (NYACE) Platinum Excellence Award in Geotechnical Engineering and
Historical Preservation Plan, and the 2003 NYACE Gold Engineering Excellence Award.

Times Square, arguably one of the best known destinations in
the world, has undergone and continues to undergo a redevelopment aimed at attracting corporate tenants to the area.
In 1985, Mueser Rutledge Consulting Engineers (MRCE)
performed a preliminary subsurface evaluation of Sites 1
through 4, shown in Figure 1. The study consisted of one
boring at each site and was performed on behalf of the NYC
Economic Development Corporation (EDC) to assist in
evaluating the development of the sites. All four sites have
since been developed with high-rise office buildings.

MRCE was involved with the planning, design and
construction of the foundations of Sites 1, 2 and 4. This case
history will focus on the design and construction of the
foundations for the towers owned by Boston Properties on the
last two sites to be developed: 5 Times Square (Site 4) and 7
Times Square (Site 1).

Usable land is at a premium in Manhattan, and the Owner never
wavered on constructing from property line to property line
with full basements. As both sites are relatively narrow,
sacrificing space was not an option. The zoning laws in Times
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Fig. 1. Site Plan.
Sites 1 & 4 are the focus of the present study
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Square are unique and allow construction from property line to
property line, with no required setbacks for the proposed
building heights. This situation, coupled with the narrow
building lots, contributed to higher than usual building loads at
the perimeter foundations, requiring innovative foundation
solutions.

GEOLOGIC SETTING AND SITE HISTORY
The Times Square area is part of the Manhattan Prong called
the Manhattan Ridge, a formation of old and durable
metamorphosed and folded bedrock, now termed the Hartland
Formation. The bedrock generally has a thin soil cover and
uneven surface overlain in some areas with a thin mantle of
decomposed and/or weathered rock. Overburden soils include
glacial and post-glacial deposits and recent fills.

The map shown in Figure 2 illustrates the pre-developed
topographical features of Times Square, as noted on a survey
published in 1874 by Egbert Viele. A topographical high point
is roughly centered around Times Square. It is likely that the
original bedrock was near the ground surface as the map
indicates sporadic rock outcrops in this vicinity. The bedrock
surface has been altered dramatically by the construction of
buildings and subways.

steel framed structure with basement levels varying from 10 to
20 feet below grade, with the deeper basement at the southern
half of the building.

The 7 Times Square Site was developed with hotels since 1885.
The most notable structure was the Heidelberg Building, built
at the turn of the 20th Century and occupied the northern
portion of the site, with basements extending about 40 feet
below grade. The above grade portion of this structure was
demolished in the early 1980s and replaced with a subway
station and The Times Square Brewery. The structure’s
foundations were left in place, which led to conflicts with the
new structure’s foundations. South of the Heidelberg , an 11
story structure was demolished as part of this work.

Transit improvements have been made in and around the Times
Square area since the early 1900s. The 1, 2 and 3 Subway
Lines that run below 7th Avenue were constructed circa 1915
using cut and cover techniques and extend about 28 feet below
grade. The N, R, Q & W Subway Lines that run below
Broadway were also constructed in 1915 using cut and cover
techniques and extend about 38 feet below grade. The 7 Line
that runs below 41st Street was constructed later, using both cutand-cover and tunneling methods as it runs below the other
subway structures at a depth of about 55 feet below grade.

As shown in Figures 3, 4, and 5, the subway structures are very
close to the property lines. In some cases, the stairwells and
passageways abut the property lines. The 42nd Street Subway
Station that services these lines is located in the northern 50
feet of the 7 Times Square site. This station was required to
remain operational through most of the foundation work.
5 Times Sq.

42nd St.

7 Times Sq.
41st St.

Fig. 2. Times Square Topographic Map
(Viele, 1874)
In preparing the Geotechnical Reports for the two sites, MRCE
researched historical atlases and Manhattan landbooks dating
back to 1885 to identify former structures at the sites to help
identify previous basement locations. Prior to 1890, the sites
were generally occupied by low-rise residential housing and
hotels with shallow basements. However, the 1899 Atlas
indicated that a 12-story hotel with two basement levels
replaced the low rise structures in the middle portion of the 5
Times Square Site. In the late 1890s, The New Amsterdam
Theatre was constructed adjacent to this site. The Theatre is a
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Fig. 3. Section A-A, looking west at 5 Times Square
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Fig. 4. Section B-B, looking north

5 TIMES SQUARE (SITE 4)

Subsurface Investigation

5 Times Square was the first of the two sites developed by
Boston Properties and is 37 stories tall, with two basement
levels extending 30 feet below grade. The structure occupies
the entire site and has a footprint of 27,100 square feet, with a
total rentable area of about 1 million square feet. The building
is currently occupied by Ernst and Young. The site, located on
the southwest corner of 42nd Street and 7th Avenue, posed
numerous challenges to the design team as excavating the
basements would include extensive rock excavation below the
existing foundations of the adjacent historic New Amsterdam
Theatre. In addition, new foundations were required adjacent
to the subway structure that extends 55 feet below grade at 41st
Street. These features are shown in Figure 3. The foundation
work also required staging to avoid interference with the
matinee performances of “The Lion King” at the New
Amsterdam Theatre as well as the heavy pedestrian, subway
and vehicular traffic of Times Square.

MRCE planned and implemented a limited subsurface
investigation that included four borings to characterize the
overburden and bedrock characteristics. Site access restriction
limited the number of borings that could be made. Borings
were made with both truck-mounted rigs and skid rigs.

One boring was made on the sidewalk using a skid rig and
another was made using an electric powered skid rig drilled
from inside one of the structures. All of the borings extended
into rock and three of them cored rock using an oriented core
barrel so that the orientation and strike of the rock joints could
be determined. Two piezometers were installed to measure
groundwater levels.

Fig. 5. Section C-C, looking west at 7 Times Square
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The results of the subsurface investigation indicated that there
was a relatively thin layer of fill overlying very competent rock.
The rock consisted of a mica schist and schistose gneiss.
Some borings indicated a thin layer of weathered or
decomposed rock at the top of the rock. The top of rock was
generally encountered between 5 and 12 feet below street
grade. The oriented rock coring indicated that the predominant
joint set was trending to the southwest with dip angles between
40 and 75 degrees. Groundwater was measured at about 30 feet
below grade.

Recommendations
Foundation Design. MRCE recommended shallow foundations
for the majority of the structure with an allowable bearing
pressure of 60 tons per square foot (tsf), the highest bearing
pressure allowed by the NYC Building Code. Due to the
expected minor groundwater seepage through the rock joints,
the basement slab was designed as a slab-on-grade atop a
gravel drainage course connecting to sumps. Along the 41st
Street property line where the subway structure was less than 2
feet in plan from the property line and 26 feet below the base of
the proposed basement level, rock socketed caissons excavated
with a down-the-hole hammer were recommended to carry the
foundation loads below the invert of the subway structure.
Extensive meetings with NYCT, discussions with drilling
contractors and research into the effects of the down-the-hole
hammer on adjacent structures were required to gain approval
during the design process, as NYCT guidelines do not permit
the use of down-the-hole-hammers within 5 feet of the subway
structure. A strict monitoring plan consisting of seismographs
and strain gauges to monitor the effect of the caisson
installation on the subway structure was agreed upon. The
foundation design features are shown in Figure 3.

the proximity of the subway structures, the New Amsterdam
Theatre, and NYCT restrictions.

Construction Monitoring.
MRCE prepared an Historic
Protection Plan to monitor the Theatre during construction.
The Theatre, constructed in the late 1890s and significantly
renovated in 1995, is a steel framed structure with columns and
exterior masonry walls bearing on rock. The interior public
spaces of the Theater contain intricate plaster finishes and
paintings as shown in Figure 6 that date back to the original
construction and were considered prone to cracking as a result
of construction vibrations.

The preservation plan included twenty-two crack gauges, six
vertical and horizontal movement monitoring points and six
seismographs. Seismographs were set to notify the Resident
Engineer on site via a beeper when trigger levels were reached.
The plan also indicated the measurement frequencies and limit
criteria for each monitoring point. Vibration levels were set at
0.35 inches per second (ips) as a warning level and 0.5 ips as a
limit level.

Foundation Construction
General excavation started in November 1999 and the
foundations were substantially completed in August 2000. The
General Contractor was Morse Diesel, now known as AMEC,
and the Foundation Contractor was Civetta-Cousins.
Excavation started at the south end of the site, an at grade
parking lot, while buildings were being demolished at the north

Excavation Support. The oriented rock core data obtained from
the borings indicated that the north face and east face of the
excavation would be unfavorable. MRCE recommended
pattern bolting of the rock along the north face with soldier pile
and lagging to support the fill over the rock. The east face
required bracing of the NYCT structure, which was only about
four feet from the property line. The west face, adjacent to the
New Amsterdam Theatre required special care as the quality of
rock directly below the footings was largely unknown. MRCE
recommended that the rock initially be excavated in two-foot
lifts and rock bolts and channels installed to create a grade
beam of rock immediately below the Theatre’s footings.
Channel drilling of the rock was also required along all faces of
the excavation to prevent over-break of the rock and to limit
vibrations transmitted to adjacent structures from the
excavation work.

MRCE recommended the use of pneumatic hammers to break
up the rock mass. Blasting was not considered an option due to
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Fig. 6. Architectural finishes at the
New Amsterdam Theatre
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end. Rock was generally encountered about 8 feet below grade
at the south end of the site.

The entire perimeter of the site, approximately 700 lineal feet,
was channel drilled in 12-foot lifts with air-track rigs, as shown
in Figure 7. This was required as the theater and subway
structures were immediately adjacent to the property lines. The
site was excavated in stages, taking advantage of the intact rock
berms to brace the subway structures as adjacent excavation
continued. Once adequate bracing was installed, the rock berms
were excavated and replaced with bracing. The majority of the
rock was broken up with large track-mounted pneumatic
hammers and removed with backhoes loading up to dump
trucks at street grade. In some areas adjacent to the Theatre,
the rock was predrilled and split to limit vibrations. The
maximum vibration levels were not exceeded at the NYCT
structures, but there were occasional exceptions to the vibration
criteria at the New Amsterdam Theater. On these occasions,
the cause of the vibration was identified and changes were
made to work, such as using lighter equipment and rock
splitters. Meetings were held on a bi-weekly basis with the
42nd Street Development Corporation to keep all parties
informed of the work progress and any other issues.

Fig. 8. Rock bolting below the New Amsterdam Theatre
The foundation system along the 41st Street subway, consisting
of conventional 18-inch diameter concrete filled caissons with a
steel core, was re-designed by Civetta-Cousins to suit their
equipment. They elected to install 12-inch diameter “minicaissons” with three high-strength steel No. 20 bars as a core,
filled with neat cement grout, with working capacities of 250
tons. These mini-caissons are not conventional caissons as

Fig. 7. Channel drilling adjacent to the
New Amsterdam Theatre
The channel drilling along the perimeter of the site created a
relatively vertical rock face. The rock quality was very good
and did not ravel into the excavation. Civetta-Cousins installed
rock bolts and channels below the New Amsterdam Theatre, in
accordance with MRCE recommendations, as shown in Figure
8. No measurable settlement or displacement of the Theatre
was recorded during the project.

Paper No. 11.07

Fig. 9. Caisson installation at 5 Times Square
adjacent to NYCT subway structure
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Fig. 10. Panoramic view of 5 Times Square during construction, looking southwest

defined in the NYC Building Code because they are smaller
than 18 inches in diameter and utilize high strength steel. A
variance was obtained from the NYC Building Dept for the 12inch mini caissons. As shown in Figure 3, the mini-caissons
were drilled through rock adjacent to the subway and extended
about 8 feet below the subway invert. The mini-caissons were
cased from subgrade to the base of the subway to eliminate
load transfer to the subway. Due to the high loads and unique
core, mini-caissons were load tested to twice the design load.
The load test was successful and production commenced.

The mini-caissons were installed using a down-the-hole
hammer, within 3 feet of the subway tunnel, as shown in Figure
9. Civetta-Cousins was required by NYCT to monitor both
vibrations and strains on the subway during installation of the
caissons. The vibrations generated by the work were well
below the acceptable levels of 2.0 ips, and no measurable strain
increase due to the work was measured. Use of the down-thehole hammer was the only option to install these high capacity
caissons with minimal impact on the subway. The successful
installation of these mini-caissons with minimal effects on the
adjacent subways allowed NYCT to accept the use of this type
of equipment in such close proximity to the subway structures.
Thirty rock tie-downs were installed to withstand uplift forces
caused by wind loads. These anchors were 1.25 inch diameter
double corrosion protected anchors with working loads of 200
kips and about a 15 foot bonded length. Measures were taken
to isolate these anchors from the steel reinforcing in the
building walls to prevent transmission of stray electric currents
through the structure.

Spread footings were used to support column loads at all other
locations of the structure. Rock quality was very good and
footing subgrades were approved for an allowable bearing
pressure of 60 tsf. Once the footings were cast and the columns
set, drainage stone was placed on the intact rock subgrade and
the slab-on-grade was cast. A general view of the site is shown
in Figure 10 illustrating the tight working conditions. The
building was officially opened and occupied in May of 2002.
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7 TIMES SQUARE (SITE 1)
This site, although just across the street from 5 Times Square,
provided new and different challenges during the design and
construction phases. 7 Times Square is 47 stories tall, with an
overall height to top of crown of 730 feet. It has two basement
levels extending 30 feet below grade over the full site. As
shown in Figure 1, the structure occupies the entire site and has
a footprint of 22,000 square feet, with a total rentable area of
about 1.2 million square feet. The planned use for the building
is office space with retail at the ground level. When completed,
7 Times Square was the final building constructed as part of the
Revitalization of Times Square. Due to the site constraints,
designing and constructing the foundations was akin to placing
the final piece of a puzzle. Figures 4 and 5 are sections
showing the proximity of the subway structures to the site.

Subsurface Investigation
Nine borings were made around the site perimeter to
investigate the overburden and rock characteristics. Due to site
constraints, drilling borings in the center of the site was not
possible. Two of the borings were made from within the
subway station at the north end of the site using an electric
powered rig. The remaining borings were made from street
level using a skid rig. One oriented core boring was made to
confirm the strike and dip of rock joints.
The results of the subsurface investigations indicated a layer of
man-made fill overlying bedrock. The top of rock ranged from
about 15 feet below grade at the south to 50 feet below grade at
the north end and consisted of mica schist and schistose gneiss.
The deeper rock was anticipated at the north end of the site,
beneath the old Heidelberg Building. As only one boring was
made in this area, it was difficult to estimate the extent of the
deep basement and the designers had to rely on old drawings.
The oriented rock core indicated that the predominant joint set
was trending to the southwest with a dip angle between 40 and
75 degrees, similar to the 5 Times Square site.
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Fig. 11. 7 Times Square site, looking south during foundation construction
Recommendations
Foundation Design. MRCE recommended shallow foundations
for the majority of the structure with an allowable bearing
pressure of 60 tons per square foot (tsf), with an alternative 40
tsf design where the borings encountered zones of lesser quality
rock. Along the 41st Street property line where the subway
structure was 26 feet below the base of the excavation and less
than 2 feet from the property line, MRCE recommended using
12-inch diameter “mini-caissons” similar to those used at 5
Times Square.

Due to the narrow width of the building in the east west
direction, larger than usual column loads were concentrated at
the corners and perimeter columns. The southeast and
southwest corner columns were a major concern as they were
adjacent to the deep subway below 41st Street and had column
loads in excess of 16,000 kips. Foundation elements for these
columns had to transfer the column loads below the base of the
subway box, which was 55 feet below grade and only 1.5 ft
south of the property line. The close proximity of the subway
box prevented the use of caisson groups with conventional core
sections.

was demolished and removed, but the subway station remained
active throughout the construction of the foundations and
would be included in the final building.

The proposed locations of the new north end footings
overlapped the existing footings to remain, as shown in Figure
5. The challenge for the designers was to incorporate the
existing foundations with the new foundations where this
occurred. MRCE recommended that the excavation be made
down to rock on all sides of the existing footing, and at that
time a decision on the allowable bearing capacity would be
made. The design called for encompassing the existing
footings within the new footing. Borings indicated that rock in
this area ranged from 30 feet to over 50 feet below grade,
suggesting that earlier deep basements had existed at this end of
the site.

The initial design consisted of a 7-foot diameter caisson below
each corner column at 41st Street, with three built up W14 x
730 core sections installed in each caisson.
Although
unconventional in size, the single caisson was the only way to
transfer the loads using material strengths and stresses allowed
by the NYC Building Code. This foundation system was also
approved by NYCT. The caisson would be advanced by
making multiple bores with a small diameter down-the-hole
hammer, followed by excavation between the bores.

Excavation Support. As subways surround the site on all four
sides, the excavation sequence was a major concern to both the
Owner and NYCT. MRCE prepared support of excavation
drawings for the site and met with potential foundation
contractors early in the design process to seek their input in
how they would approach the project considering the tight
conditions and relatively deep rock excavation. The primary
focus of the design was to adequately brace the subway
structures as the excavation progressed. Staged excavation and
earth and rock berms were used in the design. The Engineers
and potential foundation contractors recognized that it was
important to reach the corner column locations early as they
would prove to be difficult to construct.
This early
collaboration between the Engineers and foundation contractors
was instrumental in streamlining the design of the excavation
support system.

The north end of the site was unique and required particular
attention during both the design and construction phase. The
north end was occupied by a subway station and brewery that
were supported on the foundations of the previously
demolished Heidelberg Building. The brewery superstructure

Foundation Construction. The general excavation started in
June 2001, and the foundations were substantially completed in
April 2002.
The Construction Manager was Turner
Construction Co. and the Foundation Contractor was Urban
Foundations/Engineering, LLC.

Paper No. 11.07

7

Urban proposed an alternative concept, using high strength
steel in the core and high strength grout to accommodate the
loads. In lieu of one large diameter caisson, they proposed
three smaller diameter caissons at each column location.
Urban Foundations requested that MRCE and Thornton
Tomasetti re-design the foundation elements, utilizing 75 ksi
steel and a circular core section. The final design of the caisson
for the south corner columns consisted of three 26-inch
diameter holes containing 13-inch diameter solid steel cores
with 10,000 psi grout. To aid shear transfer to the grout, 1.5inch wide, 0.75-inch thick plates were welded to the core
section at 12-inch vertical intervals. A variance was obtained
from the NYC Building Department for the use of high strength
steel in the caisson cores. This innovative foundation solution
illustrated the collaboration between the Foundation
Contractor, Owner and Engineers that ultimately led to a
practical solution to a very difficult foundation problem.

Urban also requested that the Engineers re-size the 12-inch
diameter “mini-caissons” along the 41st Street property line, to
larger 18-inch diameter caissons to suit their equipment. It is
interesting to note that Civetta-Cousins, the Foundation
Contractor at 5 Times Square, re-sized the larger diameter
caissons to the smaller 12-inch diameter “mini-caisson,” while
Urban re-sized the smaller caissons to larger caissons.

Fig. 12. Drilling corner caissons adjacent to
NYCT structures

Because the site was very constricted and the subway station
had to remain active, the northern 50 feet of the site was not
accessible to heavy machinery. As a result, the site was very
congested as shown in Figure 11. The site was excavated in
distinct quadrants, as there was little room to stockpile
excavated rock or to operate multiple machines. A portion of
the existing basement structure, shown in Figure 11, was left in
place during the majority of the foundation work to serve as
construction ramp. Prior to rock removal adjacent to NYCT
structures, the site perimeter was channel drilled to provide a
vibration cut-off and to control rock over break. The rock was
excavated using large track mounted backhoes and pneumatic
hammers. Vibration monitors were installed in the subways to
monitor construction vibrations. In general, construction
vibrations did not exceed the 2.0 ips limits of NYCT.

The rock quality at the site was poorer than the rock at 5 Times
Square, due primarily to the jointing and weathered zones
encountered. Consequently, most of the footing subgrades
were downgraded from 60 tsf to 40 tsf. The caissons along the
south foundation wall were excavated using a down-the-hole
hammer drill rig, as shown in Figure 12. For the corner
columns, a 12-inch diameter pilot hole was drilled initially.
The hole was then reamed out to 26 inches in diameter using a
specially designed bit, as shown in Figure 13. This sequence
was chosen to limit vibrations during drilling and to limit the
drift of the drilling tool as the caissons were installed within 6
inches of the subway box.
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Fig. 13. Down-the-hole hammer drill bit
After the hole was drilled and flushed clean, a template was set
to plumb the 13 inch diameter cores and to properly align them.
Due to the high loads, practically no deviation was allowed in
the setting of the core as shown in Figure 14. Once the core
was installed the caisson was tremie grouted with 10,000 psi
grout that was batched on the site. A 26 inch thick steel base
plate was used to transfer the column loads to the caissons. No
damage to the subway structure was reported during the
construction of these caissons, and the subway vibration levels
were kept below the 2.0 ips criteria.
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Fig. 15. Excavating with small equipment around
existing foundations below active subway station

Fig. 14. Installing 13-inch diameter core
in column caisson
Foundation construction at the north end of the site, below the
subway station, proved to be very difficult and timeconsuming. Due to limitations on access and headroom, only
small-sized equipment, as shown in Figure 15, was used to
excavate the debris and rock from within the basement.
Engineering decisions were made relating to the quality of rock
and the casting of the footings as the proposed footing locations
were exposed. In some cases a portion of the existing footing
was removed and in others the existing footing was
incorporated into the new footing. All of the steel grillages
and steel columns that were abandoned in place and/or
incorporated into the new structure were sandblasted. Once the
columns and footings were installed, drainage stone was placed
on the intact rock subgrade and a slab-on-grade was cast.

7 Times Square provided numerous designs and construction
challenges that were a result of tight working conditions, heavy
column loads, and a compressed schedule.

•

The rock at both sites was excavated using pneumatic
hammers. Blasting was not required. The hard rock had
fairly steep joint sets that allowed the rock to be peeled
away.

•

Rock footing subgrades were approved at 60 tsf at 5 Times
Square and 40 tsf at 7 Times Square indicating the
variability of rock quality within the same formation in
relatively close proximity.

•

The implementation of the Historic Preservation Plan
provided strict limits and tolerances that protected the New
Amsterdam Theatre’s architectural finishes while allowing
construction to continue.

•

The innovative use of high strength steel and grout in
foundation caissons at the sites allowed economical
construction of high-capacity caissons where site constraints
precluded conventional caissons.
These foundation
innovations were also driven in large part by the expertise
and equipment of the Foundation Contractors.

•

As redevelopment continues in heavily developed urban
areas such as Manhattan, these types of foundation
innovations will become more prevalent.

•

The 5 Times Square and 7 Times Square case histories
illustrate that early coordination between the Foundation
Contractors, Construction Managers, Engineers, Owner, and
Public Agencies was required to successfully construct both
towers in a timely fashion, without impacting the intense
pedestrian, vehicular and subway traffic in Times Square.

SUMMARY AND CONCLUSIONS
ACKNOWLEDGEMENTS
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The use of historical information was critical in preparing
geotechnical reports at both sites as access restrictions
prevented the implementation of a large scale subsurface
investigation.
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The project team members listed below are those who were
directly involved with the foundation work:

5 Times Square
Owner
Architect
Structural Engineer
Geotechnical Engineer
Site/Civil Engineer
Construction Manager
Foundation Contractor
7 Times Square
Owner
Architect
Structural Engineer
Geotechnical Engineer
Site/Civil Engineer
Construction Manager
Foundation Contractor

Boston Properties
Kohn Pederson Fox Associates PC
Thornton-Tomasetti Engineers
Mueser Rutledge Consulting
Engineers
Vollmer Associates LLP
AMEC
Civetta Cousins

Boston Properties
Skidmore Owings & Merrill LLP
Thornton-Tomasetti Engineers
Mueser Rutledge Consulting
Engineers
Vollmer Associates LLP
Turner Construction Co.
Urban Foundations/Engineering,
LLC
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